COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 07/ 2002

ESTI MATE SUMVARY 08: 54: 18
CONTI D: C12524 ESTI MATE NO: 0016 PROG SPEC YR: 1999
PCN: 12524-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 237.0 DAYS TI ME ALLOW 237 WORK DAYS
| - 25/ RELOCATI ON OF SH 85 | NT. PERCENT TIME:  100. 00 ORI G TI ME ALLOW 220 WORK DAYS
PROQJECT NO I M 0252- 323
| - 25/ RELOCATI ON OF SH 85 I NT.
NAVE OF ROAD: I-25
PRQJECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
CENTRI C- JONES, LLC PAY PERI OD ENDI NG 09/ 04/ 2002 DATE TI ME STARTED 06/07/2001
5490 W 13TH AVE. DATE LET 05/10/ 2001 DATE WORK BEGAN
DATE AWARDED 05/ 24/ 2001 DATE TI ME SToPPED 08/19/2002
DATE CONTRACT EXECUTED  05/10/2001 DATE ACCEPTED 08/ 19/ 2002
LAKEWOOD CO 80214 303- 233- 8440 DATE NOTI CE TO PROCEED 06/ 07/ 2001
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJIECT AMT: $ 7,287, 070. 67 PARTI Cl PATI NG $ 7,281, 362. 96 $ 27,936. 63
AWARD PRQJECT AMT: $ 6,778,000.00 NON-PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 99. 92% TOTAL EARNI NGS 7,281, 362. 96 27,936. 63
FUNDS AVAI LABLE: $ 5,707.71 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,281, 362. 96 27, 936. 63
TOTAL CLAI VB $ 0. 00 RETAI NAGE -15,040. 19 -204. 00
SECURI TI ES ENCUMBERED 15, 040. 19 204. 00
NET EARNI NGS 7,281, 362. 96 27, 936. 63
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 7,281, 362. 96 27, 936. 63
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 27, 936. 63

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 201-00000

0010

202- 00001

0015

202- 00015

0020

202- 00035

0025

202- 00037

0030

202- 00090

0035

202- 00190

0040

202- 00200

0045

202- 00202

0050

202- 00203

0055 202-00210

C12524
12524-BI D
I M 0252- 323
| TEM
DESCRI PTI ON

*CLEARI NG AND GRUBBI NG

*REMOVAL OF STRUCTURE

*REMOVAL OF HEADWALL

*REMOVAL OF PI PE

*REMOVAL OF END SECTI ON

*REMOVAL OF DELI NEATOR

*REMOVAL OF CONCRETE MEDI AN COVER MATERI AL

*REMOVAL OF S| DEWALK

*REMOVAL OF GUTTER

*REMOVAL OF CURB AND GUTTER

*REMOVAL OF CONCRETE PAVEMENT

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
LS 0. 000
95, 400. 00000 1. 000
8. 000 8. 000
EACH 0. 000
88. 40000 8. 000
1. 000 1. 000
EACH 0. 000
728. 00000 1. 000
820. 000 820. 000
LF 0. 000
10. 40000 820. 000
3. 000 3. 000
EACH 0. 000
208. 00000 3. 000
257. 000 257. 000
EACH 0. 000
4.68000 257.000
883. 000 883. 000
SY 0. 000
4.16000 883. 000
572. 000 572. 000
SY 0. 000
5. 20000 572. 000
43. 000 43. 000
LF 0. 000
10. 40000 43. 000
9, 518. 000 9, 518. 000
LF 0. 000
3. 64000 9, 518. 000
12, 586. 000 12, 586. 000
SY 0. 000
3. 12000 12, 586. 000
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CONTI D C12524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 12524- Bl D ESTI MATE RUN 10/ 07/ 2002
PRQJECT: | M 0252- 323 ESTI MATE NO 0016 08:54: 18
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00220 *REMOVAL OF ASPHALT MAT 35, 105. 000 35, 105. 000
SY 0. 000 0. 00
2.08000 35, 105. 000 73,018. 40
0065 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG) 9, 487. 000 9, 487. 000
SY 0. 000 0. 00
1. 87000 9, 487. 000 17,740. 69
0070 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 14,581. 000 14, 581. 000
SF 0. 000 0. 00
2.60000 14,581. 000 37, 910. 60
0075 202- 00495 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 0. 000 0. 000
LS 0. 000 0. 00
792. 88000 0. 000 0.00
0080 202-00700 *REMOVAL OF LI GHT STANDARD 9. 000 9. 000
EACH 0. 000 0. 00
332.80000 9. 000 2,995. 20
0085 202-00805 *REMOVAL OF OVERHEAD SI GN STRUCTURE 1. 000 1.000
EACH 0. 000 0. 00
3, 785. 60000 1. 000 3, 785. 60
0090 202-00810 *REMOVAL OF GROUND SI GN 66. 000 66. 000
EACH 0. 000 0. 00
33. 28000 66. 000 2,196. 48
0095 202-00821 *REMOVAL OF SI GN PANEL 3. 000 3. 000
EACH 0. 000 0. 00
202. 80000 3. 000 608. 40
0100 202-00840 *REMOVAL OF TRAFFI C SI GNAL PCLE 4.000 4.000
EACH 0. 000 0. 00
603. 20000 4.000 2,412.80
0102 202-00848 REM TRAF SI G CONTROL+CAB REMOVAL OF TRAFFI C SI GNAL 1. 000 1.000
CONTROLLER & CABI NET
EACH 0. 000 0. 00
1, 889. 16000 1. 000 1,889.16
0105 202-01000 *REMOVAL OF FENCE 120. 000 120. 000
LF 0. 000 0. 00

5.20000 120. 000 624. 00



CONTI D: Cl12524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12524- Bl D ESTI MATE RUN 10/ 07/ 2002
PRQJECT: | M 0252- 323 ESTI MATE NO 0016 08:54: 18

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 563. 000 563. 000
LF 0. 000 0.00
3.17000 563. 000 1,784.71
0115 202-01300 *REMOVAL OF END ANCHORAGE 8. 000 7.000
EACH 0. 000 0.00
192. 40000 7.000 1, 346. 80
0120 202-04001  *PLUG CULVERT 3.000 2.000
EACH 0. 000 0.00
312. 00000 2.000 624. 00
0125 202-04002  *CLEAN CULVERT 3. 000 3.000
EACH 0. 000 0.00
728. 00000 3. 000 2,184. 00
0130 202-05150  * SANDBLASTI NG 2, 740. 000 2, 740. 000
SF 0. 000 0.00
0. 52000 2, 740. 000 1, 424. 80
0135 203-00060 *EMBANKVENT MATERI AL ( COMPLETE | N PLACE) 150, 552. 000 148, 236. 000
cY 2, 316. 000 9,032. 40
3.90000 150, 552. 000 587, 152. 80
0140 203-00100  *MJCK EXCAVATI ON 1, 838. 000 1, 838. 000
cY 0. 000 0.00
7.28000 1, 838. 000 13, 380. 64
0145 203-01500  *BLADI NG 178. 000 178. 000
HOUR 0. 000 0.00
93. 60000 178. 000 16, 660. 80
0150 203-01597  *POTHOLI NG 33. 000 33. 000
HOUR 0. 000 0.00
130. 00000 33. 000 4,290. 00
0155 206-00000 *STRUCTURE EXCAVATI ON 3, 093. 000 3, 093. 000
cY 0. 000 0.00
4.16000 3, 093. 000 12, 866. 88
0160 206-00100 *STRUCTURE BACKFILL (CLASS 1) 146. 000 146. 000
cY 0. 000 0.00
15. 60000 146. 000 2,277.60



CONTI D: C12524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12524-BI D ESTI MATE RUN 10/ 07/ 2002
PRQJECT: | M 0252- 323 ESTI MATE NO 0016 08: 54: 18

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 206-00510 *FILTER MATERI AL ( CLASS A) 18. 000 18. 000
cy 0. 000 0. 00
62. 40000 18. 000 1,123.20
0170 206-01750  SHORI NG 1. 000 1. 000
LS 0. 000 0. 00
8, 547. 84000 1. 000 8, 547. 84
0175 208-00011  *EROSI ON BALES (WEED FREE) 127. 000 127. 000
EACH 0. 000 0.00
12. 48000 127. 000 1, 584. 96
0180 208-00020  SILT FENCE 239. 000 239. 000
LF 0. 000 0. 00
1. 30000 239. 000 310. 70
0185 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 1. 000
LS 0. 000 0.00
4, 135. 06000 1. 000 4,135. 06
0190 210-00001  *RESET STRUCTURE 18. 000 18. 000
EACH 0. 000 0. 00
124. 80000 18. 000 2, 246. 40
0195 210-00012  RESET MAI LBOX STRUCTURE (TYPE 2) 0. 000 0. 000
EACH 0. 000 0.00
530. 00000 0. 000 0. 00
0200 210-00015 *RESET END SECTI ON 3. 000 3. 000
EACH 0. 000 0. 00
265. 00000 3. 000 795. 00
0205 210-00050 *RESET FI RE HYDRANT 4. 000 4. 000
EACH 0. 000 0.00
2, 188. 90000 4. 000 8, 755. 60
0210 210-00473  *RESET TV CAMERAS 1. 000 1. 000
EACH 0. 000 0. 00
863. 20000 1. 000 863. 20
0215 210-00750  *RESET LI GHT STANDARD 3.000 3. 000
EACH 0. 000 0.00
790. 40000 3.000 2,371.20



CONTI D: Cl12524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12524- Bl D ESTI MATE RUN 10/ 07/ 2002
PRQJECT: | M 0252- 323 ESTI MATE NO 0016 08:54: 18

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 210-00810 *RESET GROUND SI GN 27.000 27. 000
EACH 0. 000 0.00
78. 00000 27.000 2,106. 00
0225 210-00815 *RESET SI GN PANEL 11. 000 11. 000
EACH 0. 000 0.00
270. 40000 11. 000 2,974. 40
0230 210-00830 *RESET TRAFFI C S| GNAL FACE 10. 000 11. 000
EACH -1.000 -322.40
322. 40000 10. 000 3, 224. 00
0235 210-00840 *RESET TRAFFI C S| GNAL POLE 1. 000 1. 000
EACH 0. 000 0.00
1, 331. 20000 1. 000 1, 331. 20
0240 210-00860 *RESET PEDESTRI AN PUSH BUTTON 8. 000 8. 000
EACH 0. 000 0.00
104. 00000 8. 000 832. 00
0245 210-00865 *RESET PEDESTRI AN Sl GNAL HEAD 8. 000 8. 000
EACH 0. 000 0.00
239. 20000 8. 000 1,913. 60
0250 210-01011 *RESET GATE 1. 000 1. 000
EACH 0. 000 0.00
676. 00000 1. 000 676. 00
0253 210-01130 RES GDRAIL TY 3 RESET GUARD RAIL TYPE 3 288. 000 288. 000
LF 0. 000 0.00
12. 23000 288. 000 3,522.24
0255 210-01135 *RESET GUARDRAI L THRI E BEAM 800. 000 800. 000
LF 0. 000 0.00
10. 66000 800. 000 8, 528. 00
0257 210-01200 RES END ANCHORAGE RESET END ANCHORAGE 1. 000 1. 000
EACH 0. 000 0.00
491. 50000 1. 000 491. 50
0260 210-02054 *RELAY Pl PE (54 | NCH) 134. 000 134. 000
LF 0. 000 0.00
62. 40000 134. 000 8, 361. 60



CONTI D C12524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 12524- Bl D ESTI MATE RUN 10/ 07/ 2002
PRQJECT: | M 0252- 323 ESTI MATE NO 0016 08:54: 18
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 210-04010 *ADJUST MANHOLE 4.000 4.000
EACH 0. 000 0. 00
156. 00000 4.000 624. 00
0270 210-04015 *MODI FY MANHCLE 2.000 2.000
EACH 0. 000 0. 00
520. 00000 2.000 1, 040. 00
0275 210-04020 MODI FY | NLET 1.000 1. 000
EACH 0. 000 0. 00
1, 590. 00000 1.000 1, 590. 00
0276 210- 04020 MODI FY | NLET MCR L2, CO#6, MODI FY | NLET ( SPECI AL) 3. 000 3. 000
EACH 0. 000 0. 00
2, 124.80000 3. 000 6, 374. 40
0280 210-04025 MODI FY STRUCTURE 1.000 1. 000
EACH 0. 000 0. 00
5, 300. 00000 1.000 5, 300. 00
0285 210- 04050 *ADJUST VALVE BOX 17. 000 17. 000
EACH 0. 000 0. 00
78. 00000 17. 000 1, 326. 00
0290 210-04200 * ADJUST GUARDRAI L 1, 025. 000 1, 025. 000
LF 0. 000 0. 00
3. 12000 1, 025. 000 3,198. 00
0295 212-00006 * SEEDI NG ( NATI VE) 24.100 24.100
ACRE 0. 000 0. 00
256. 34000 24.100 6,177.79
0300 212-00028 *SEEDI NG ( WETLANDS) 0.020 0. 020
ACRE 0. 000 0. 00
1, 040. 00000 0.020 20. 80
0305 212-00047 *SO L PREPARATI ON ( SPECI AL) 24.100 24.100
ACRE 0. 000 0. 00
2, 392. 00000 24.100 57, 647. 20
0310 213-00002 *MJULCHI NG (WEED FREE HAY) 24.100 24.100
ACRE 0. 000 0. 00

297. 34000 24.100 7,165. 89



CONTI D: Cl12524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12524- Bl D ESTI MATE RUN 10/ 07/ 2002
PRQJECT: | M 0252- 323 ESTI MATE NO 0016 08:54: 18

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0315 213-00061 *MJLCH TACKI FI ER 3, 615. 000 3, 615. 000
LB 0. 000 0.00
1. 41000 3, 615. 000 5, 097. 15
0320 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 1, 856. 000 1, 856. 000
sy 0. 000 0.00
2. 05000 1, 856. 000 3, 804. 80
0325 250-00100  *ENVI RONVENTAL HEALTH AND SAFETY 1. 000 1. 000
LS 0. 000 0.00
1, 641. 12000 1. 000 1, 641. 12
0330 250-00110 *HEALTH AND SAFETY OFFI CER 9. 000 9. 000
HOUR 0. 000 0.00
75. 30000 9. 000 677.70
0335 250-00120 *MATERI AL SAMPLI NG AND DELI VERY 0. 000 0. 000
EACH 0. 000 0.00
107. 38000 0. 000 0. 00
0340 250-00200 MATERI AL HANDLI NG ( STOCKPI LE) 0. 000 0. 000
cy 0. 000 0.00
1, 060. 00000 0. 000 0.00
0345 250-00210  SOLI D WASTE DI SPOSAL 0. 000 0. 000
cY 0. 000 0.00
2, 120. 00000 0. 000 0. 00
0350 250-00220 *HAZARDOUS WASTE DI SPOSAL 0. 000 0. 000
cy 0. 000 0.00
3, 180. 00000 0. 000 0.00
0355 304-09014  *AGGREGATE BASE COURSE ( SPECI AL) 12, 259. 000 12, 259. 000
TON 0. 000 0.00
6. 24000 12, 259. 000 76, 496. 16
0356 304-06009 ABC (CL 6) (SPEC) ADDI TI ONAL LANE ON US 85, CMO 4 1, 929. 000 1, 929. 000
TON 0. 000 0.00
10. 60000 1, 929. 000 20, 447. 40
0360 306-01000  *RECONDI TI ONI NG 45, 562. 000 45, 562. 000
Sy 0. 000 0.00
0. 62000 45, 562. 000 28, 248. 44



CONTI D C12524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 12524- Bl D ESTI MATE RUN 10/ 07/ 2002
PRQJECT: | M 0252- 323 ESTI MATE NO 0016 08:54: 18
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0365 403-00720 *HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 884. 090 884. 090
TON 0. 000 0. 00
94. 64000 884. 090 83, 670. 28
0370 403-33811 *HOT BI TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 58-22) 12, 267. 330 12, 267. 330
TON 0. 000 0.00
44.72000 12, 267. 330 548, 595. 00
0375 403-33851 *HOT BI TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 64-28) 10, 487. 140 10, 487. 140
TON 0. 000 0. 00
49. 24000 10, 487. 140 516, 386. 77
0380 411-10255 *EMULSI FI ED ASPHALT ( SLOW SETTI NG 3, 869. 000 3, 869. 000
GAL 0. 000 0.00
1. 04000 3, 869. 000 4,023.76
0385 412-00600 * CONCRETE PAVEMENT (6 | NCH) 54. 000 54. 000
Sy 0. 000 0. 00
24.71000 54. 000 1,334.34
0390 412-00700 * CONCRETE PAVEMENT (7 | NCH) 3, 423. 000 3, 423. 000
5% 0. 000 0.00
32. 27000 3, 423. 000 110, 460. 21
0390 MATERI AL ALLOWANCE DOVEL BASKETS & Tl E BARS 0. 000
Sy 0. 000 0. 00
1. 03700 0. 000 0.00
0395 412-01000 * CONCRETE PAVEMENT (10 | NCH) 15, 467. 000 15, 467. 000
5% 0. 000 0.00
35. 96000 15, 467. 000 556, 193. 32
0395 MATERI AL ALLOWANCE DOVEL BASKETS & Tl E BARS 0. 000
SY 0. 000 0. 00
1.48500 0. 000 0.00
0400 412-01020 *CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 8, 748. 000 8, 748. 000
5% 0. 000 0.00
51. 50000 8, 748. 000 450, 522. 00
0400 MATERI AL ALLOWANCE DOVEL BASKETS & Tl E BARS 0. 000
SY 0. 000 0. 00

2.32700 0. 000 0. 00



CONTI D C12524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 12524- Bl D ESTI MATE RUN 10/ 07/ 2002
PRQJECT: | M 0252- 323 ESTI MATE NO 0016 08:54: 18
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0403 420-00131  GEOTEXTI LE ( SEPARATOR) (CL B) GEOTEXTILE ( SEPARATOR) 1, 896. 000 1, 896. 000
(CLASS B)
% 0. 000 0. 00
2. 15000 1, 896. 000 4,076. 40
0405 503-00042  *DRILLED CAl SSON (42 | NCH) 17. 000 17. 000
LF 0. 000 0. 00
97. 69000 17. 000 1, 660. 73
0405 MATERI AL ALLOWANCE STEEL 0. 000
LF 0. 000 0. 00
10. 75000 0. 000 0. 00
0410 503-00048  *DRILLED CAl SSON (48 | NCH) 63. 000 63. 000
LF 0. 000 0. 00
132. 58000 63. 000 8, 352. 54
0415 504-08100  TI MBER RETAI NI NG WALL 0. 000 0. 000
SF 0. 000 0. 00
41. 49000 0. 000 0. 00
0420 506-00206 *RIPRAP (6 | NCH) 0. 000 0. 000
oY 0. 000 0. 00
104. 00000 0. 000 0. 00
0425 506-00209  *RIPRAP (9 | NCH) 28. 000 28.000
oY 0. 000 0. 00
104. 00000 28. 000 2,912. 00
0430 506-00212 *RIPRAP (12 | NCH) 159. 000 190. 000
oY 0. 000 0. 00
46. 80000 190. 000 8, 892. 00
0435 507-00000 CONCRETE SLOPE AND DI TCH PAVI NG 14. 700 14. 700
oY 0. 000 0. 00
346. 36000 14.700 5,001. 49
0440 507-00400  *BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 114. 690 114. 690
TON 0. 000 0. 00
114. 40000 114. 690 13, 120. 54
0445 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 83. 000 83. 000
LF 0. 000 0. 00

120. 35000 83. 000 9, 989. 05



CONTI D C12524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 12524- Bl D ESTI MATE RUN
PRQJECT: I M 0252- 323 ESTI MATE NO. 0016
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 MATERI AL ALLOMNCE 0-4 | NCH EXPANSI ON DEVI CES 0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0. 00
0450 601-01000  CONCRETE CLASS B 4.100 4.100
oy 0. 000 0. 00
610. 03000 4.100 2,501. 12
0455 601-03030 CONCRETE CLASS D (BOX CULVERT) 11.100 11.100
cy 0. 000 0. 00
497. 14000 11.100 5,518. 25
0457 601-03040 CONC CL D (BRI DGE) FOUND SLEEPER SLAB WAS NOT BUILT 5. 200 5. 200
CORRECTLY
oy 0. 000 0. 00
202. 96000 5.200 1, 055. 39
0460 601-10250  *SLAB JACKI NG 3, 422. 000 3, 422. 000
LB 0. 000 0. 00
7.90000 3, 422. 000 27, 033. 80
0465 602-00000  *REI NFORCI NG STEEL 1, 295. 000 1, 295. 000
LB 0. 000 0. 00
0. 46000 1, 295. 000 595. 70
0465 MATERI AL ALLOMNCE BLACK STEEL 0. 000
LB 0. 000 0. 00
0. 23500 0. 000 0. 00
0470 603-01150 *15 | NCH REI NFORCED CONCRETE PI PE 176. 000 176. 000
LF 0. 000 0. 00
21. 84000 176. 000 3,843. 84
0475 603-01180  *18 | NCH REI NFORCED CONCRETE Pl PE 723. 000 723. 000
LF 0. 000 0. 00
23.92000 723. 000 17, 294. 16
0480 603-01240  *24 | NCH REI NFORCED CONCRETE PI PE 192. 000 192. 000
LF 0. 000 0. 00
31. 20000 192. 000 5, 990. 40
0485 603-01300  *30 | NCH REI NFORCED CONCRETE Pl PE 921. 000 921. 000
LF 0. 000 0. 00

40. 56000 921. 000 37,355.76



CONTI D C12524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 12524- Bl D ESTI MATE RUN 10/ 07/ 2002
PRQJECT: | M 0252- 323 ESTI MATE NO 0016 08:54: 18
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0490 603-01360 *36 | NCH REI NFORCED CONCRETE Pl PE 415. 000 415. 000
LF 0. 000 0. 00
66. 56000 415. 000 27,622.40
0495 603-01420 *42 | NCH REI NFORCED CONCRETE PI PE 428. 000 428. 000
LF 0. 000 0. 00
83. 20000 428. 000 35, 609. 60
0500 603-05018 *18 | NCH REI NFORCED CONCRETE END SECTI ON 2. 000 2. 000
EACH 0. 000 0. 00
416. 00000 2.000 832. 00
0505 603-10180 *18 | NCH CORRUGATED STEEL PI PE 54. 000 54. 000
LF 0. 000 0. 00
31. 20000 54. 000 1, 684. 80
0510 603-10360 *36 | NCH CORRUGATED STEEL Pl PE 32.000 32.000
LF 0. 000 0. 00
41. 60000 32.000 1, 331. 20
0515 603-10480 *48 | NCH CORRUGATED STEEL PI PE 0. 000 0. 000
LF 0. 000 0. 00
104. 00000 0. 000 0. 00
0520 603-10600 *60 | NCH CORRUGATED STEEL Pl PE 45.000 45. 000
LF 0. 000 0. 00
78. 00000 45. 000 3,510. 00
0525 603-70604 6X4 FOOT CONCRETE BOX CULVERT ( PRECAST) 103. 000 103. 000
LF 0. 000 0. 00
382. 21000 103. 000 39, 367. 63
0525 MATERI AL ALLOMNCE PRECAST BOX CULVERT 0. 000
LF 0. 000 0. 00
156. 00000 0. 000 0. 00
0530 604-00305 *| NLET TYPE C (5 FOOT) 1. 000 1. 000
EACH 0. 000 0. 00
1, 820. 00000 1. 000 1, 820. 00
0535 604-00505 *INLET TYPE D (5 FOOT) 1. 000 1. 000
EACH 0. 000 0. 00

2,189. 20000 1. 000 2,189. 20
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PCN: 12524- Bl D ESTI MATE RUN 10/ 07/ 2002
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CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0540 604-00510 *INLET TYPE D (10 FQOT) 4. 000 4. 000
EACH 0. 000 0.00
3, 115. 84000 4. 000 12, 463. 36
0545 604-00610 *INLET TYPE D (DOUBLE) (10 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
5, 354. 96000 1. 000 5, 354. 96
0550 604-19105 *INLET TYPE R L 5 (5 FOOT) 2.000 2.000
EACH 0. 000 0.00
2, 750. 80000 2.000 5,501. 60
0555 604-19110 *INLET TYPE R L 5 (10 FOOT) 7. 000 7.000
EACH 0. 000 0.00
3, 354. 00000 7.000 23, 478. 00
0560 604-19115 *INLET TYPE R L 5 (15 FOOT) 0. 000 0. 000
EACH 0. 000 0.00
4,799. 60000 0. 000 0. 00
0565 604-19205 *INLET TYPE R L 10 (5 FOOT) 4. 000 4. 000
EACH 0. 000 0.00
4, 245. 28000 4. 000 16, 981. 12
0570 604-19210 *INLET TYPE R L 10 (10 FQOT) 3.000 3. 000
EACH 0. 000 0.00
5,047. 12000 3.000 15, 141. 36
0575 604-19305 *INLET TYPE R L 15 (5 FOOT) 2. 000 2.000
EACH 0. 000 0.00
5, 330. 00000 2.000 10, 660. 00
0580 604-20000 *OUTLET STRUCTURE 1. 000 1. 000
EACH 0. 000 0.00
2, 008. 70000 1. 000 2,008. 70
0585 604-30010 *MANHOLE SLAB BASE (10 FOOT) 2. 000 2.000
EACH 0. 000 0.00
1, 560. 00000 2.000 3, 120. 00
0590 604-30015 *MANHOLE SLAB BASE (15 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
2, 080. 00000 1. 000 2, 080. 00
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CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0595 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 875. 000 875. 000
LF 0. 000 0.00
13. 00000 875. 000 11, 375. 00
0600 606-01340 *END ANCHORAGE TYPE 3D 1. 000 1. 000
EACH 0. 000 0.00
546. 00000 1. 000 546. 00
0605 606-01370  *TRANSI TI ON TYPE 3G 2.000 2.000
EACH 0. 000 0.00
873. 60000 2.000 1, 747. 20
0610 606-01390 *END ANCHORAGE TYPE 3K 1. 000 1. 000
EACH 0. 000 0.00
1, 081. 60000 1. 000 1, 081. 60
0615 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 3.000 3. 000
EACH 0. 000 0.00
1, 263. 60000 3.000 3, 790. 80
0620 606-02003 *END ANCHORAGE ( NONFLARED) 1. 000 1. 000
EACH 0. 000 0.00
1, 664. 00000 1. 000 1, 664. 00
0625 607-00005 *END PQOST 4. 000 4. 000
EACH 0. 000 0.00
156. 00000 4. 000 624. 00
0630 607-00010 *CORNER AND LI NE BRACE POST 5. 000 5. 000
EACH 0. 000 0.00
166. 40000 5. 000 832. 00
0635 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 188. 000 188. 000
LF 0. 000 0.00
2. 34000 188. 000 439. 92
0640 607-11300 *FENCE COMBI NATI ON W RE W TH TREATED WOODEN POSTS 2, 247.000 2, 247. 000
LF 0. 000 0.00
2. 60000 2, 247.000 5, 842. 20
0645 607-52905 *END POST (CHAIN LI NK) 0. 000 0. 000
EACH 0. 000 0.00
156. 00000 0. 000 0. 00
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UNI T PRI CE
CAT NO0200 ROADWAY
0650 607-53172 *FENCE CHAIN LINK (72 I NCH) 0. 000 0. 000
LF 0. 000 0.00
18. 72000 0. 000 0. 00
0655 608-00000 *CONCRETE SI DEWALK 4, 473.000 4,373.000
sy 0. 000 0. 00
25. 74000 4, 373. 000 112, 561. 02
0660 608-00010 *CONCRETE CURB RAMP 207. 000 207. 000
5% 0. 000 0.00
57. 10000 207. 000 11, 819. 70
0665 609-21010 *CURB AND GUTTER TYPE 2 (SECTION |- B) 5, 814. 000 5, 814. 000
LF 0. 000 0. 00
7. 23000 5, 814. 000 42, 035. 22
0670 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 14, 185. 000 14, 185. 000
LF 0. 000 0.00
8. 22000 14, 185. 000 116, 600. 70
0675 610-00020 *NMEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 22, 389. 000 22, 389. 000
SF 0. 000 0. 00
5. 20000 22, 389. 000 116, 422. 80
0680 612-00001  *DELI NEATOR (TYPE I) 142. 000 142. 000
EACH 0. 000 0.00
13. 78000 142. 000 1, 956. 76
0685 612-00002  *DELI NEATOR (TYPE I1) 36. 000 36. 000
EACH 0. 000 0. 00
14. 56000 36. 000 524. 16
0690 612-00003  DELI NEATOR (TYPE I11) 24.000 24. 000
EACH 0. 000 0.00
15. 32000 24. 000 367. 68
0695 613-00200 *2 | NCH ELECTRI CAL CONDUI T 0. 000 0. 000
LF 0. 000 0. 00
13. 36000 0. 000 0. 00
0700 613-00201  *2 | NCH ELECTRI CAL CONDUI T ( JACKED) 0. 000 0. 000
LF 0. 000 0.00
17. 68000 0. 000 0. 00
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CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0705 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 9, 692. 000 9, 121. 000
LF 443. 000 3,318.07
7. 49000 9, 564. 000 71, 634. 36
0710 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 1, 458. 000 1, 385. 000
LF 73. 000 842. 42
11. 54000 1, 458. 000 16, 825. 32
0715 613-10000 *WRI NG 0. 800 0. 800
LS 0. 000 0.00
17, 472. 00000 0. 800 13, 977. 60
0717 613-10000 WRI NG CMO #5, TRAFFIC S| GNAL SYSTEM 1. 000 1. 000
LS 0. 000 0. 00
2, 869. 19000 1. 000 2, 869. 19
0719 613-10000 W RI NG MEADOWS PARKWAY & FACTORY SHOPS | NTERSECTI ON 1. 000 1. 000
LS 0. 000 0.00
11, 584. 84000 1. 000 11, 584. 84
0720 613-32400  *LI GHT STANDARD STEEL (40 FOOT) 10. 000 10. 000
EACH 0. 000 0. 00
2, 267. 20000 10. 000 22,672.00
0725 613-40010  *LI GHT STANDARD FOUNDATI ON 13. 000 13. 000
EACH 0. 000 0.00
613. 60000 13. 000 7,976. 80
0730 613-70250 *LUM NAI RE HI GH PRESSURE SODI UM (250 WATT) 18. 000 18. 000
EACH 0. 000 0. 00
374. 40000 18. 000 6, 739. 20
0735 613-72250 *LUM NAI RE HI GH PRESSURE SODI UM (WALL TYPE) (250 WATT) 4. 000 4. 000
EACH 0. 000 0.00
483. 60000 4. 000 1, 934. 40
0740 614-00011  *SIGN PANEL (CLASS I) 217.000 217. 000
SF 0. 000 0. 00
16. 64000 217. 000 3, 610. 88
0745 614-00012  *SIGN PANEL (CLASS I1) 89. 000 89. 000
SF 0. 000 0.00
20. 17000 89. 000 1, 795. 13
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CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0750 614-00013  *SIGN PANEL (CLASS I11) 319. 000 319. 000
SF 0. 000 0.00
20. 28000 319. 000 6, 469. 32
0755 614-00200 *STEEL SIGN POST (U-2) 20. 000 20. 000
LF 0. 000 0. 00
6. 76000 20. 000 135. 20
0760 614-00612  *STEEL SIGN POST (W 6X12) 67. 000 67. 000
LF 0. 000 0.00
30. 16000 67. 000 2,020.72
0765 614-00615 *STEEL SIGN POST (W 6X15) 36. 000 36. 000
LF 0. 000 0. 00
33. 28000 36. 000 1, 198. 08
0770 614-00818  *STEEL SI GN POST (W 8X18) 39. 000 39. 000
LF 0. 000 0.00
35. 36000 39. 000 1, 379. 04
0775 614-01502 *STEEL SIGN POST (2 | NCH ROUND) 283. 000 294. 000
LF 0. 000 0. 00
7.80000 294. 000 2,293. 20
0780 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 82. 000 71. 000
LF 0. 000 0.00
30. 16000 71. 000 2,141. 36
0785 614-03001  *CONCRETE FOOTI NG ( TYPE 1) 4. 000 4. 000
EACH 0. 000 0. 00
504. 40000 4. 000 2,017. 60
0790 614-03002 *CONCRETE FOOTI NG ( TYPE 2) 2.000 2.000
EACH 0. 000 0.00
546. 00000 2.000 1,092. 00
0795 614-03003 *CONCRETE FOOTI NG ( TYPE 3) 2. 000 2.000
EACH 0. 000 0. 00
582. 40000 2.000 1, 164. 80
0800 614-07105  *MODI FI CATI ON OF SI GN LEGEND 2.000 2.000
EACH 0. 000 0.00
234. 00000 2.000 468. 00
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REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0802 614-70117 PED SIG FACE (16) OMO #5 TRAFFI C SI GNAL SYSTEM 4. 000 4. 000
EACH 0. 000 0.00
934. 60000 4. 000 3, 738. 40
0805 614-70336 *TRAFFI C SI GNAL FACE (12-12-12) 21. 000 21. 000
EACH 0. 000 0. 00
868. 40000 21. 000 18, 236. 40
0810 614-70560 *TRAFFI C SI GNAL FACE (12-12-12-12-12) 5. 000 4. 000
EACH 1. 000 1, 466. 40
1, 466. 40000 5. 000 7,332.00
0815 614-72860 *PEDESTRI AN PUSH BUTTON 0. 000 0. 000
EACH 0. 000 0. 00
114. 40000 0. 000 0. 00
0820 614-72876  *TRAFFI C SI GNAL VEHI CLE DETECTOR AMPLI FI ER (LOOP TYPE) 16. 000 16. 000
EACH 0. 000 0.00
603. 20000 16. 000 9, 651. 20
0825 614-72886  *I NTERSECTI ON DETECTI ON SYSTEM ( CAMVERA) 3. 000 3.000
EACH 0. 000 0. 00
22, 339. 20000 3.000 67,017. 60
0830 614-72889  *TRAFFI C SI GNAL VEHI CLE DETECTOR (M CRO TYPE) 70. 000 70. 000
( NON- | NVASI VE)
EACH 0. 000 0.00
499. 20000 70. 000 34, 944. 00
0833 614-72891  TELE | NTERCON WRE CVD # 5, TRAFFIC SI GNAL SYSTEM 5, 800. 000 5, 800. 000
LF 0. 000 0. 00
14. 08000 5, 800. 000 81, 664. 00
0835 614-81010 *TRAFFI C SI GNAL- LI GHT POLE STEEL (1 MAST ARM 4. 000 4. 000
EACH 0. 000 0.00
26, 351. 52000 4. 000 105, 406. 08
0840 614-84000 *TRAFFI C SI GNAL PEDESTAL POLE STEEL 0. 000 0. 000
EACH 0. 000 0. 00
1, 164. 80000 0. 000 0. 00
0842 614-85362  SI G LIGHT SPAN WRE POLE (12 IN) CMO #5, TRAFFIC 4. 000 4. 000
SI GNAL SYSTEM
EACH 0. 000 0.00
4, 238. 55000 4. 000 16, 954. 20
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CAT NO0200 ROADWAY
0845 614-85520  *PAINT TRAFFI C S| GNAL POLE 4. 000 4. 000
EACH 0. 000 0.00
452. 40000 4. 000 1, 809. 60
0847 614-86245 CTRLER (TY 170E) CMO #5, TRAFFIC Sl GNAL SYSTEM 2. 000 2.000
EACH 0. 000 0.00
23, 720. 05000 2.000 47, 440. 10
0850 614-86710 *TRAFFIC SI GNAL EQUI PNENT 1. 000 1. 000
LS 0. 000 0.00
1, 643. 20000 1. 000 1, 643. 20
0855 615-00050 EMBANKMENT PROTECTOR TYPE 5 1. 000 1. 000
EACH 0. 000 0.00
2, 650. 00000 1. 000 2, 650. 00
0860 619-06060 *6 | NCH DUCTILE | RON PI PE 39. 000 39. 000
LF 0. 000 0.00
62. 40000 39. 000 2, 433. 60
0865 619-06120 *12 | NCH DUCTILE | RON PI PE 186. 000 186. 000
LF 0. 000 0.00
106. 60000 186. 000 19, 827. 60
0870 619-75048 *6 | NCH GATE VALVE 1. 000 1. 000
EACH 0. 000 0.00
838. 24000 1. 000 838. 24
0875 621-00450 *DETOUR PAVEMENT 10, 177. 000 9, 974. 000
sy 0. 000 0.00
14. 16000 9, 974. 000 141, 231. 84
0880 625-00000  CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
83, 374. 30000 1. 000 83, 374. 30
0881 625-00001  CONST SURVEYI NG (HOUR) CONSTRUCTI ON SURVEY ( HOUR) 6. 000 6. 000
HOUR 0. 000 0.00
100. 00000 6. 000 600. 00
0885 626-00000  *MOBI LI ZATI ON 0. 800 0. 800
LS 0. 000 0.00
421, 554. 87000 0. 800 337, 243. 90
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0890 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0.00
5, 300. 00000 1. 000 5, 300. 00
0895 627-00005 *EPOXY PAVEMENT MARKI NG 291. 000 291. 000
GAL 0. 000 0.00
67. 60000 291. 000 19, 671. 60
0900 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 332.000 332. 000
GAL 0. 000 0.00
46. 80000 332.000 15, 537. 60
0902 627-03003 PREFORM PLASTI C PVMI MKG (TY C) (I NLAI D) PREFORVED 1, 064. 000 1, 064. 000
PLASTI C PAVEMENT MARKI NG ( TYPE C) (1 NLAI D)
SF 0. 000 0.00
10. 37000 1, 064. 000 11, 033. 68
0905 627-30405 *PREFORMED THERMOPLASTI C PAVEMENT MARKI NG 478. 000 478. 000
VORD- SYMBOL
( ) SF 0. 000 0.00
19. 76000 478. 000 9, 445. 28
0910 627-30410 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 3,129. 000 3,129. 000
LI NE
) SF 0. 000 0.00
10. 40000 3, 129. 000 32, 541. 60
0915 630-00000 *FLAGG NG 3, 873. 000 3, 873. 000
HOUR 0. 000 0.00
24.80000 3, 873. 000 96, 050. 40
0920 630-00007 *TRAFFI C CONTROL | NSPECTI ON 162. 000 162. 000
DAY 0. 000 0.00
104. 00000 162. 000 16, 848. 00
0925 630-00012 *TRAFFI C CONTROL NMANAGENENT 232.000 232. 000
DAY 0. 000 0.00
364. 00000 232. 000 84, 448. 00
0930 630-80001 *FLASH NG BEACON ( PORTABLE) 3. 000 3. 000
EACH 0. 000 0.00
1, 560. 00000 3. 000 4, 680. 00
0935 630-80336 *BARRI CADE (TYPE 3 M B) (TEMPORARY) 7.000 7.000
EACH 0. 000 0.00
364. 00000 7.000 2,548. 00
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0940 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 59. 000 59. 000
EACH 0. 000 0. 00
67. 60000 59. 000 3, 988. 40
0945 630-80342 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 60. 000 60. 000
EACH 0. 000 0. 00
130. 00000 60. 000 7, 800. 00
0950 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE O) 19. 000 19. 000
EACH 0. 000 0. 00
140. 40000 19. 000 2,667.60
0955 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 75. 000 75. 000
SF 0. 000 0. 00
15. 60000 75. 000 1,170. 00
0960 630-80355 *PORTABLE MESSAGE S| GN PANEL 3. 000 3. 000
EACH 0. 000 0. 00
17, 680. 00000 3. 000 53, 040. 00
0965 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3. 000 3. 000
TYPE
) EACH 0. 000 0. 00
1, 560. 00000 3. 000 4, 680. 00
0970 630-80360 *DRUM CHANNELI ZI NG DEVI CE 440. 000 440. 000
EACH 0. 000 0. 00
57. 20000 440. 000 25, 168. 00
0975 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 0. 000 0. 000
EACH 0. 000 0. 00
67. 60000 0. 000 0.00
0980 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 23.000 23. 000
EACH 0. 000 0. 00
104. 00000 23. 000 2,392.00
0985 630-80370 CONCRETE BARRI ER ( TEMPORARY) 3, 620. 000 3, 620. 000
LF 0. 000 0. 00
28. 21000 3, 620. 000 102, 120. 20
0990 630-80380 *TRAFFI C CONE 350. 000 350. 000
EACH 0. 000 0. 00

17. 68000 350. 000 6, 188. 00
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0995 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 4.000 4.000
EACH 0. 000 0. 00
8,147.57000 4.000 32,590. 28
1000 700-70010 F/ A M NOR CONTRACT REVI SI ONS 1. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1005 700-70011 F/ A PARTNERI NG 111. 350 111.350
F A 0. 000 0. 00
1. 00000 111. 350 111. 35
1010 700-70013 F/ A CONCRETE | NCENTI VE PAYMENT 19, 295. 120 19, 295. 120
F A 0. 000 0. 00
1. 00000 19, 295. 120 19, 295. 12
1015 700-70014 F/ A 1 NCENTI VE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1020 700-70022 F/A QT PILOT 175. 200 175. 200
F A 0. 000 0. 00
1. 00000 175. 200 175. 20
1025 700-70023 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1030 700-70025 F/' A QUALI TY | NCENTI VE PAYMENT 10, 051. 870 10, 051. 870
F A 0. 000 0. 00
1. 00000 10, 051. 870 10, 051. 87
1035 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1040 700-70034 F/ A TRAFFI C SI GNAL SYSTEM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1045 700-70035 F/ A PAVEMENT | NCENTI VE -2,759. 880 -2,759. 880
F A 0. 000 0. 00

1. 00000 -2,759. 880 -2,759. 88
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1050 700-70036 F/ A CONSTRUCT ADDI TI ONAL LANE ON US 85 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1055 700-70082 F/ A FURNI SH & | NSTALL ELECTRI CAL SERVI CE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1060 700-70320 F/ A SPRI NKLERS 9, 787.390 0. 000
F A 9, 787. 390 9, 787. 39
1. 00000 9, 787. 390 9, 787. 39
1065 700-70380 F/ A ERCSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1070 700-70588 F/ A TRANSPORTATI ON OF HAZARDOUS MATERI AL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1205 900- 00006 ADDED | TEM (DOLLAR)/ CONCRETE PRI CE ADJUSTMENT -311.890 -311.890
DOL 0. 000 0. 00
1. 00000 -311. 890 -311.89
1210 900- 00006 ADDED | TEM (DOLLAR)/ CMO 8 LI GHT PLANT RENTAL 389. 110 389. 110
DOL 0. 000 0. 00
1. 00000 389. 110 389. 11
1215 700-70530 F/ A DRAI NAGE | MPROVEMENT 6 | NCH PI PE UNDERDRAI N 15, 443. 970 15, 443. 970
F A 0. 000 0. 00
1. 00000 15, 443. 970 15, 443. 97
1220 700-70034 F/ A TOMN OF CASTLE ROCK LI GHTI NG 8, 968. 220 8, 968. 220
F A 0. 000 0. 00
1. 00000 8, 968. 220 8, 968. 22
1225 700-70131 F/ A MODI FY MODI FY BRI DGE SI DWALK - PLUM CREEK 2,438. 410 2,438. 410
F A 0. 000 0. 00

1. 00000 2,438. 410 2,438. 41



CONTI D: C12524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24
PCN: 12524-BI D ESTI MATE RUN 10/ 07/ 2002
PRQJECT: | M 0252- 323 ESTI MATE NO 0016 08: 54: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1230 700-70034 F/ A GRIND BRI DG APPROACH 3, 812. 350 0. 000
FA 3, 812. 350 3,812. 35
1. 00000 3, 812. 350 3,812.35
CAT 0200  CURRENT AMT $ 6,113,452.05$ 27,936.63$ 6, 107, 744. 29
CAT NO0300 STRUCTURE G 17- BG
1075 202-00400 *REMOVAL OF BRI DGE 1. 000 1. 000
EACH 0. 000 0. 00
42, 400. 00000 1. 000 42, 400. 00
1080 206- 00000  *STRUCTURE EXCAVATI ON 1, 042. 000 1, 042. 000
cy 0. 000 0. 00
4. 16000 1, 042. 000 4,334.72
1085 206- 00065 *STRUCTURE BACKFI LL (FLOWFILL) 990. 000 990. 000
cy 0. 000 0. 00
67. 60000 990. 000 66, 924. 00
1090 206- 00200  *STRUCTURE BACKFI LL (CLASS 2) 269. 000 269. 000
cy 0. 000 0. 00
7. 28000 269. 000 1, 958. 32
1095 206- 00520 *FI LTER MATERI AL ( CLASS B) 64. 000 64. 000
cy 0. 000 0. 00
41. 60000 64. 000 2, 662. 40
1098 202-05150  * SANDBLASTI NG SANDBLASTI NG ( BRI DGE) 10, 696. 000 10, 696. 000
SF 0. 000 0.00
1. 60000 10, 696. 000 17,113. 60
1100 403-33851  *HOT BI TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 64-28) 255. 410 255. 410
TON 0. 000 0. 00
49. 24000 255. 410 12, 576. 39
1105 502-11274  *STEEL PILING (HP 12X74) 865. 000 865. 000
LF 0. 000 0.00
27. 08000 865. 000 23, 424. 20
1110 503-00042  *DRILLED CAI SSON (42 | NCH) 117. 000 117. 000
LF 0. 000 0. 00
97. 69000 117. 000 11, 429. 73



CONTI D: Cl12524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25
PCN: 12524- Bl D ESTI MATE RUN 10/ 07/ 2002
PRQJECT: | M 0252- 323 ESTI MATE NO 0016 08:54: 18
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 STRUCTURE G 17- BG
1115 507-00100 CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 123. 800 123. 800
cY 0. 000 0.00
254. 58000 123. 800 31,517.00
1120 513-00690 BRI DGE DRAI N ( SPECI AL) 2. 000 2.000
EACH 0. 000 0.00
2, 475. 63000 2.000 4,951. 26
1125 515-00120  *WATERPROOFI NG ( MEMBRANE) 2, 270. 000 2, 270. 000
5% 0. 000 0.00
7.57000 2, 270. 000 17, 183. 90
1130 515-00400 *CONCRETE SEALER 315. 000 315. 000
sy 0. 000 0.00
5. 23000 315. 000 1, 647. 45
1135 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 162. 000 162. 000
LF 0. 000 0.00
120. 35000 162. 000 19, 496. 70
1135 MATERI AL ALLOWANCE EXPANSI ON DEVI CE 0. 000
LF 0. 000 0.00
73. 00000 0. 000 0. 00
1140 601-03040 CONCRETE CLASS D (BRI DGE) 1, 192. 000 1, 192. 000
cY 0. 000 0.00
202. 96000 1, 192. 000 241, 928. 32
1140 MATERI AL ALLOWANCE PRECAST DECK PANELS 0. 000
cY 0. 000 0.00
388. 80900 0. 000 0. 00
1141 601-40301  *STRUCTURAL CONCRETE COATI NG STRUCTURAL CONCRETE 16, 583. 000 16, 583. 000
COATI NG
SF 0. 000 0.00
0. 64000 16, 583. 000 10, 613. 12
1142 900-00006  ADDED | TEM (DOLLAR)/ CONCRETE PRI CE ADJUSTMVENT -145. 160 -145. 160
DOL 0. 000 0.00
1. 00000 -145. 160 -145. 16
1145 602-00020  *REI NFORCI NG STEEL (EPOXY COATED) 251, 826. 000 251, 826. 000
LB 0. 000 0.00
0. 47000 251, 826. 000 118, 358. 22



CONTI D C12524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 12524- Bl D ESTI MATE RUN 10/ 07/ 2002
PRQJECT: | M 0252- 323 ESTI MATE NO 0016 08:54: 18
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE G 17-BG

1150 606-11030 *BRIDGE RAIL TYPE 10M 305. 000 305. 000
LF 0. 000 0. 00
73. 78000 305. 000 22,502. 90
1150 MATERI AL ALLOMANCE GUARDRAI L ANCHOR BOLTS 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
1150 MATERI AL ALLOMANCE GUARD RAI L 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0.00
1155 606-11032 *BRI DGE RAIL TYPE 10M ( SPECI AL) 305. 000 305. 000
LF 0. 000 0. 00
105. 47000 305. 000 32,168. 35
1155 MATERI AL ALLOMANCE GUARDRAI L ANCHOR BOLTS 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
1155 MATERI AL ALLOMANCE GUARD RAI L 0. 000
LF 0. 000 0. 00
47.50000 0. 000 0.00
1160 607-53005 *FENCE CHAIN LI NK ( SPECI AL) 0. 000 0. 000
LF 0. 000 0. 00
78. 00000 0. 000 0.00
1161 607-53161 FENCE CL (SPEC) (60 IN) VINYL COATED, 3/8" MESH 297. 000 297.000
LF 0. 000 0. 00
76. 03000 297.000 22,580.91
1162 607-53197 FENCE CL (SPEC) (96 IN) VINYL COATED, 96" 297.000 297. 000
LF 0. 000 0. 00
89. 11000 297. 000 26, 465. 67
1163 613-00075 3/4 I N ELEC COND 3/4 | NCH ELECTRI CAL CONDUI T 140. 000 140. 000
LF 0. 000 0. 00
9. 49000 140. 000 1, 328. 60
1165 613-00200 *2 I NCH ELECTRI CAL CONDUI T 609. 000 609. 000
LF 0. 000 0. 00

13. 36000 609. 000 8,136. 24



CONTI D C12524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 12524- Bl D ESTI MATE RUN 10/ 07/ 2002
PRQJECT: | M 0252- 323 ESTI MATE NO 0016 08:54: 18
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE G 17-BG

1170 613-00300 *3 I NCH ELECTRI CAL CONDUI T 609. 000 609. 000
LF 0. 000 0. 00
15. 29000 609. 000 9, 311.61
1175 613-10000 *W RI NG 0. 200 0. 200
LS 0. 000 0. 00
17, 472. 00000 0.200 3, 494. 40
1180 618-00163 * PRESTRESSED CONCRETE | ( BT63) 2, 560. 000 2,560. 000
LF 0. 000 0. 00
105. 58000 2, 560. 000 270, 284. 80
1180 MATERI AL ALLOMNCE G RDERS 0. 000
LF 0. 000 0. 00
79. 20400 0. 000 0.00
1180 MATERI AL ALLOMANCE G RDERS 0. 000
LF 0. 000 0. 00
82.37200 0. 000 0. 00
1180 MATERI AL ALLOMNCE G RDERS 0. 000
LF 0. 000 0. 00
79.91300 0. 000 0.00
1180 MATERI AL ALLOMNCE W16 X 26 STEEL DI APHRAGVSE 0. 000
EACH 0. 000 0. 00
285. 00000 0. 000 0. 00
1185 626-00000 *MOBI LI ZATI ON 0. 200 0. 200
LS 0. 000 0. 00
421, 554. 87000 0.200 84, 310. 97
CAT 0300 CURRENT AMI $ 1,108, 958.62 $ 0.00$ 1,108, 958. 62

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1190 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
39, 617. 50000 1. 000 39, 617.50
1195 620-00012 FlI ELD LABORATORY (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00

23, 802. 30000 1. 000 23, 802. 30



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 28

ESTI MATE RUN 10/ 07/ 2002

ESTI MATE NO. 0016 08:54: 18
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI S PER OD TH' S CUMLLATI VE
UNI TS QTY TO DATE PERI CD ANOUNT
UNIT PRI CE
CONSTRUCTI ON ENGI NEERI NG BI D | TEMS
1200 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
1, 240. 20000 1. 000 1, 240. 20
CAT 0400  CURRENT AMT $ 64, 660.00 $ 0.00$  64,660.00

PRQJECT TOTAL CURRENT AMI $ 7,287,070.67 $

27,936.63% 7,281, 362. 91



